VELOOP REWARDS - Final Implementation Backlog

Data Analyst Internship, Task 01

Authenticity notice: This backlog is **Proposed** and has not been agreed with Engineering or Product. Priorities may change once VELOOP confirms the facts in the Assumption Register. No simulated or real VELOOP statistics appear here.

1. Summary

- **43 backlog items**, built from the 31 readiness gaps, the 50 assumptions, the pipeline milestones and the developer requirements. Every gap and every open assumption maps to at least one item (A017 and A043 are already Confirmed); this was checked when the backlog was generated.
- **6 Critical items** come first. They are: BL-01 Confirm which of the 42 proposed events already exist, who emi...; BL-02 Guarantee a stable, immutable user_id and a unique transaction...; BL-03 Confirm the wallet ledger design: append-only or edited in pla...; BL-04 Agree and test an idempotency design for event and wallet writ...; BL-05 Implement the common payload and general engineering requireme...; BL-06 Instrument the 9 Critical events to the developer handoff spec....
- **17 items can start now** because they have no dependencies (wave 1); 8 of them are decisions or confirmations that need an answer rather than engineering effort.
- **Build order has 8 waves.** The first dashboards and first report sit in the last waves because they need confirmed events, clean data and a chosen tool.
- **5 non-Critical items sit on the critical path** because they gate a Critical item: BL-09, BL-10, BL-15, BL-16, BL-21.

2. Items by priority and stage

Priority	Pre-launch	Post-launch	Total
Critical	6	0	6
High	17	2	19
Medium	10	3	13
Low	0	5	5
Total	33	10	43

How to read the backlog

- Priority comes from the readiness gaps and assumption risks. Every priority has a reason, as the brief requires.
- Wave shows build order: wave 1 has no dependencies, wave 2 depends only on wave 1, and so on.
- Stage follows the brief: Pre-launch means needed before production reporting is relied on; Post-launch means it can follow.
- Milestones M1 to M7 are those in the Pipeline Proposal; J and K are the dataset-dependent work packages.
- Items of type Decision or Confirmation need an answer, not engineering effort, and are the quickest to close.
- Critical Path = Yes marks a High or lower item that gates a Critical item, so it should not slip even though its own priority is lower.

3. Start here: items with no dependencies

These can begin immediately. Decisions and confirmations are the fastest to close.

ID	Priority	Requirement	Owner	Type	Sources
BL-01	Critical	Confirm which of the 42 proposed events already exist, who emits each, and whether each comes from the frontend or backend	Engineering	Confirmation	RG-01, RG-02, A001, A021
BL-02	Critical	Guarantee a stable, immutable user_id and a unique transaction_id on every wallet entry	Engineering	Engineering build	RG-04, AP-01, AP-02, A003, A005
BL-03	Critical	Confirm the wallet ledger design: append-only or edited in place, when withdrawal amounts are held, fees and limits, cancellation, and redemption and exchange records	Engineering / Product	Confirmation	A026, A027, A028, A029, A030
BL-07	High	Decide which events make a user 'active' and the activity window	Product	Decision	RG-09, A024
BL-08	High	Agree one activation definition for users and referrals, stored with a rule version	Product	Decision	RG-10, AP-07, A010
BL-09	High	Define reward units and any conversion between them	Product / Finance	Decision	RG-12, AP-04, A002
BL-10	High	Standardise UTC timestamps and agree the timezone and week and month boundaries	Engineering / Product	Engineering build	RG-11, RG-22, AP-10, A012
BL-11	High	Confirm which features are live and which are planned	Product	Confirmation	G13, A008
BL-12	High	Obtain the remaining simulated datasets (task activity, rewards, wallet, withdrawals, referrals, feature events) and re-run the profiling, relationship tests, KPI test and quality audit	Mentor / Product team; Data Analyst	Analysis (needs datasets)	RG-13, A046
BL-13	High	Fix derived fields, counters and consent consistency: compute derived values in the analytics layer, check counters against each other, and enforce 'marketing opt-in requires accepted consent'	Engineering / Product	Engineering build	RG-31, A047, A049, A050, DQ040 to DQ042
BL-14	High	Name data owners and stewards, and set up access grants and logging	Product / Engineering	Governance	RG-24, A037
BL-26	Medium	Decide which user attributes are collected for analytics (age, gender, state, city, consent, email verification) and keep personal-looking fields out of the analytics layer	Product / Legal	Decision	A048, RG-24
BL-27	Medium	Assign the quarantine triage owner and cadence	Data Analyst / Product	Governance	RG-15, A034
BL-28	Medium	Agree freshness, volume, clock-tolerance and late-arrival limits	Engineering / Data Analyst	Decision	RG-14, A035
BL-29	Medium	Get Legal guidance on retention, deletion and consent, and set a retention period per zone	Legal / Product	Governance	RG-25, A016, A036
BL-30	Medium	Review the document set with Product and Engineering and update statuses	Data Analyst	Governance	RG-27, A018
BL-39	Low	Agree change approvers, the overlap period and the notice period for breaking changes	Product	Governance	RG-28, A040, A041

4. Full backlog

ID	Priority	Requirement	Reason	Dependency	Owner	Stage	Type	Wave	Mile-st one	Sources	Closing Evidence
BL-01	Critical	Confirm which of the 42 proposed events already exist, who emits each, and whether each comes from the frontend or backend	Critical - Without registered, task, reward, wallet and withdrawal events, none of the core KPIs can be computed from production data	None	Engineering	Pre-launch	Confirmation	1	M1	RG-01, RG-02, A001, A021	Engineering lists emitted events, with a sample record and the emitter for each
BL-02	Critical	Guarantee a stable, immutable user_id and a unique transaction_id on every wallet entry	Critical - Without a stable transaction ID, reliable wallet transaction deduplication cannot be guaranteed; without a stable user_id, cross-event analysis breaks	None	Engineering	Pre-launch	Engineering build	1	M1	RG-04, AP-01, AP-02, A003, A005	Same user keeps one user_id across devices; no two wallet entries share a transaction_id
BL-03	Critical	Confirm the wallet ledger design: append-only or edited in place, when withdrawal amounts are held, fees and limits, cancellation, and redemption and exchange records	Critical - If balances are edited in place, balance reconciliation and reversals cannot be trusted	None	Engineering / Product	Pre-launch	Confirmation	1	M1	A026, A027, A028, A029, A030	Written answers recorded in the assumption register
BL-04	Critical	Agree and test an idempotency design for event and wallet writes	Critical - Retries could create duplicate events and duplicate wallet credits	BL-02	Engineering	Pre-launch	Engineering build	2	M1	RG-19, AG-03, AG-04, A023	A repeated request produces one event and one wallet entry
BL-05	Critical	Implement the common payload and general engineering requirements (AG-01 to AG-12)	Critical - Without a common payload, events cannot be deduplicated, ordered or traced to a user	BL-16, BL-04, BL-10	Engineering	Pre-launch	Engineering build	3	M2	AG-01 to AG-12	Sampled events pass every general acceptance test
BL-06	Critical	Instrument the 9 Critical events to the developer handoff specification (AE-001 to AE-009)	Critical - Core KPIs for registrations, tasks, rewards, wallet and withdrawals depend on them	BL-02, BL-04, BL-05, BL-15, BL-21, BL-03	Engineering	Pre-launch	Engineering build	5	M2	AE-001 to AE-009	Each event passes its positive and negative acceptance test
BL-07	High	Decide which events make a user 'active' and the activity window	High - DAU, WAU, MAU, returning and inactive users all depend on it	None	Product	Pre-launch	Decision	1	M1	RG-09, A024	Decision recorded in the change log
BL-08	High	Agree one activation definition for users and referrals, stored with a rule version	High - Referral activation and conversion would be reported on an unstable rule	None	Product	Pre-launch	Decision	1	M1	RG-10, AP-07, A010	One rule agreed, with a version number
BL-09	High	Define reward units and any conversion between them	High - Amounts in different units cannot be added or compared	None	Product / Finance	Pre-launch	Decision	1	M1	RG-12, AP-04, A002	Unit list and conversion rule confirmed
BL-10	High	Standardise UTC timestamps and agree the timezone and week and month boundaries	High - A wrong day or a missing timezone changes daily metrics and streaks	None	Engineering / Product	Pre-launch	Engineering build	1	M1	RG-11, RG-22, AP-10, A012	Sample records show UTC ISO 8601; boundaries written into the KPI Catalogue
BL-11	High	Confirm which features are live and which are planned	High - Events built for features that do not exist waste effort and leave dashboards empty	None	Product	Pre-launch	Confirmation	1	M1	G13, A008	Feature list with live, planned or not planned
BL-12	High	Obtain the remaining simulated datasets (task activity, rewards, wallet, withdrawals, referrals, feature events) and re-run the profiling, relationship tests, KPI test and quality audit	High - Only the Users data has been tested; most KPIs and 21 of the 39 quality rules could not be tested without the other datasets	None	Mentor / Product team; Data Analyst	Pre-launch	Analysis (needs datasets)	1	J and K	RG-13, A046	All datasets profiled and the audit and KPI test re-run, with issue counts by rule ID
BL-13	High	Fix derived fields, counters and consent consistency: compute derived values in the analytics layer, check counters against each other, and enforce 'marketing opt-in requires accepted consent'	High - Contradictory derived values, counters and consent would corrupt activity and consent metrics	None	Engineering / Product	Pre-launch	Engineering build	1	M3	RG-31, A047, A049, A050, DQ040 to DQ042	DQ040 to DQ042 pass on a new extract
BL-14	High	Name data owners and stewards, and set up access grants and logging	High - Restricted fields (6) need owners and grants before data flows	None	Product / Engineering	Pre-launch	Governance	1	M3	RG-24, A037	Named owners and an access log
BL-15	High	Confirm fields and the approved lists (statuses, units, methods, categories) in one reference table	High - Allowed values are placeholders, so validation rules cannot be finalised	BL-09, BL-01	Engineering / Product	Pre-launch	Confirmation	2	M1	RG-07, A002, A006, A022	Fields confirmed; lists stored in a shared reference table
BL-16	High	Choose the event collection route and the analytics data store	High - Events have nowhere to land and the pipeline cannot start	BL-01	Engineering	Pre-launch	Decision	2	M2	RG-20, AP-12, A011	Route and store documented; a test event reaches the raw zone
BL-17	High	Store each withdrawal state change with its own timestamp	High - Without per-state times, only the latest status is visible and processing time cannot be measured	BL-01	Engineering	Pre-launch	Engineering build	2	M2	RG-05, AP-06, A006, A007	A sample withdrawal shows requested, processing and final timestamps

ID	Priority	Requirement	Reason	Dependency	Owner	Stage	Type	Wave	Mile-st one	Sources	Closing Evidence
BL-18	High	Store the provider's reference id for every externally driven activity, and agree the wait times for 'abandoned' and 'tracking_failed'	High - Third-party earning cannot be reconciled and completions may be understated	BL-01	Engineering / Product	Pre-launch	Engineering build	2	M2	RG-21, AP-09, A009, A042	Provider-validated attempts carry a reference id; wait times recorded
BL-19	High	Confirm that operational tables can be read from a replica or export without affecting the live product	High - The table extract flow depends on it	BL-16	Engineering	Pre-launch	Confirmation	3	M2	A033, A011	Test extract completes with no impact on the product
BL-20	High	Separate simulated and production data and block simulated loads into production	High - Mixing simulated and production data would produce false results	BL-16	Data Analyst / Engineering	Pre-launch	Engineering build	3	M2	RG-30, DQ039	Simulated data sits in a labelled separate zone and cannot load into production tables
BL-21	High	Stand up the collection endpoint, the raw zone and the quarantine table	High - Valid events must be stored untouched and bad events held, not lost	BL-16, BL-05	Engineering	Pre-launch	Engineering build	4	M2	Pipeline Proposal; DQ001 to DQ006	Valid events reach raw_events; a malformed event reaches quarantine with a rule ID
BL-22	High	Instrument the 16 High events (AE-010 to AE-025)	High - Onboarding, failure, referral, pending reward and withdrawal lifecycle KPIs depend on them	BL-06, BL-08, BL-17, BL-18, BL-11	Engineering	Pre-launch	Engineering build	6	M6	AE-010 to AE-025	Each event passes its positive and negative acceptance test
BL-23	High	Build transformation, quality rules and quarantine handling for the Critical events	High - Quality must be a pipeline stage so bad records never reach KPIs	BL-06, BL-21, BL-15, BL-10	Data Analyst	Pre-launch	Engineering build	6	M3	DQ001 to DQ039	Rules run on test data and failures land in quarantine
BL-24	High	Build the first dashboards: Executive Overview, Withdrawals and Wallet	High - Management needs reporting, but dashboards need confirmed events and clean data first	BL-06, BL-23, BL-34, BL-36, BL-07	Data Analyst	Post-launch	Engineering build	7	M4	RG-16	Dashboards show only governed data with 'data as of' and quality status
BL-25	High	Produce the first report from governed production data	High - No figure can be relied on until the layers below exist	BL-24	Data Analyst / Product	Post-launch	Engineering build	8	M4	RG-29, A021	A report reconciles to the raw zone and passes the quality rules
BL-26	Medium	Decide which user attributes are collected for analytics (age, gender, state, city, consent, email verification) and keep personal-looking fields out of the analytics layer	Medium - Data minimisation: personal fields that no KPI needs add privacy risk without benefit	None	Product / Legal	Pre-launch	Decision	1	M3	A048, RG-24	Attribute list agreed; personal fields excluded from the analytics layer
BL-27	Medium	Assign the quarantine triage owner and cadence	Medium - Quarantined records stay unresolved and KPIs stay incomplete	None	Data Analyst / Product	Pre-launch	Governance	1	M3	RG-15, A034	Named owner and cadence recorded
BL-28	Medium	Agree freshness, volume, clock-tolerance and late-arrival limits	Medium - Monitoring rules need limits to alert on	None	Engineering / Data Analyst	Pre-launch	Decision	1	M5	RG-14, A035	Limits written into the quality framework
BL-29	Medium	Get Legal guidance on retention, deletion and consent, and set a retention period per zone	Medium - Raw data is append-only, so deletion requests need a designed process	None	Legal / Product	Pre-launch	Governance	1	M3	RG-25, A016, A036	Written Legal guidance and a retention period per zone
BL-30	Medium	Review the document set with Product and Engineering and update statuses	Medium - Statuses stay Proposed until the VELOOP team confirms them	None	Data Analyst	Pre-launch	Governance	1	M1	RG-27, A018	Review notes and updated statuses
BL-31	Medium	Confirm whether a pending reward state and task attempts are stored	Medium - Pending Rewards and Task Completion Rate depend on them	BL-01	Engineering	Pre-launch	Confirmation	2	M1	RG-23, G05, A020, A031	Engineering confirms both
BL-32	Medium	Confirm account statuses, onboarding steps and referral rules (one referrer per user, closing)	Medium - Account and referral KPIs need real values	BL-01	Product / Engineering	Pre-launch	Confirmation	2	M1	A019, A025	Lists and rules recorded in the dictionary
BL-33	Medium	Compare the logical data model with VELOOP's real tables	Medium - The model follows the brief, not the product, so some entities may change	BL-01	Data Analyst	Pre-launch	Analysis	2	M3	RG-06, A011, A031	Differences logged and the model updated
BL-34	Medium	Choose the BI option	Medium - Aggregated-only access and refresh depend on the tool	BL-14	Product / Data Analyst	Pre-launch	Decision	2	M4	RG-17, A032	Tool chosen against the dashboard blueprint and access model
BL-35	Medium	Confirm how registration source is captured, whether session ids are adopted, and whether a support system records issue categories	Medium - Acquisition, session and support KPIs depend on them	BL-01	Engineering	Post-launch	Confirmation	2	M6	G08, G12, G15, A004, A014, A015	Written confirmation of each
BL-36	Medium	Confirm or label each To Be Verified KPI on dashboards	Medium - Showing unverified KPIs without a label would overstate certainty	BL-07, BL-08, BL-03, BL-31	Data Analyst	Post-launch	Governance	3	M4	RG-18, A010, A013, A029, A030	Each KPI confirmed or labelled
BL-37	Medium	Build monitoring and the pipeline health view	Medium - Problems should be noticed before users see wrong numbers	BL-23, BL-28	Engineering / Data Analyst	Pre-launch	Engineering build	7	M5	Pipeline Proposal	A forced failure produces an alert and a health view entry
BL-38	Medium	Specify and instrument the Medium and Low events	Medium - Full coverage of features and dashboards needs them	BL-22	Data Analyst / Engineering	Post-launch	Engineering build	7	M6	RG-03, A044	Handoff requirements written and events pass tests

ID	Priority	Requirement	Reason	Dependency	Owner	Stage	Type	Wave	Mile-stone	Sources	Closing Evidence
BL-39	Low	Agree change approvers, the overlap period and the notice period for breaking changes	Low - The change process works without them at first	None	Product	Post-launch	Governance	1	M7	RG-28, A040, A041	Roles and periods recorded
BL-40	Low	Confirm country-level geography is available at registration	Low - Needed for the geographic view on the User Analytics dashboard	BL-01	Engineering	Post-launch	Confirmation	2	M6	A045	Written confirmation
BL-41	Low	Add real, sanitised example formats to the data dictionary	Low - Formats matter for validation but do not block design	BL-15	Engineering	Post-launch	Documentation	3	M6	RG-08, A022	Examples added
BL-42	Low	Set the small-group suppression size and the access review cadence	Low - Needed for safe aggregated reporting but not blocking	BL-34, BL-14	Product	Post-launch	Decision	3	M7	RG-26, A038, A039	Values agreed
BL-43	Low	Review scale triggers and add Phase 2 components only where a trigger is met	Low - Avoid infrastructure added only because it sounds professional	BL-37	Engineering / Data Analyst	Post-launch	Governance	8	M7	Pipeline Proposal (scale triggers)	Each added component names its trigger

5. Build order by wave

Wave 1

ID	Priority	Requirement	Depends on	Owner
BL-01	Critical	Confirm which of the 42 proposed events already exist, who emits each, and whether each comes from the frontend or backend	None	Engineering
BL-02	Critical	Guarantee a stable, immutable user_id and a unique transaction_id on every wallet entry	None	Engineering
BL-03	Critical	Confirm the wallet ledger design: append-only or edited in place, when withdrawal amounts are held, fees and limits, cancellation, and redemption and exchange records	None	Engineering / Product
BL-07	High	Decide which events make a user 'active' and the activity window	None	Product
BL-08	High	Agree one activation definition for users and referrals, stored with a rule version	None	Product
BL-09	High	Define reward units and any conversion between them	None	Product / Finance
BL-10	High	Standardise UTC timestamps and agree the timezone and week and month boundaries	None	Engineering / Product
BL-11	High	Confirm which features are live and which are planned	None	Product
BL-12	High	Obtain the remaining simulated datasets (task activity, rewards, wallet, withdrawals, referrals, feature events) and re-run the profiling, relationship tests, KPI test and quality audit	None	Mentor / Product team; Data Analyst
BL-13	High	Fix derived fields, counters and consent consistency: compute derived values in the analytics layer, check counters against each other, and enforce 'marketing opt-in requires accepted consent'	None	Engineering / Product
BL-14	High	Name data owners and stewards, and set up access grants and logging	None	Product / Engineering
BL-26	Medium	Decide which user attributes are collected for analytics (age, gender, state, city, consent, email verification) and keep personal-looking fields out of the analytics layer	None	Product / Legal
BL-27	Medium	Assign the quarantine triage owner and cadence	None	Data Analyst / Product
BL-28	Medium	Agree freshness, volume, clock-tolerance and late-arrival limits	None	Engineering / Data Analyst
BL-29	Medium	Get Legal guidance on retention, deletion and consent, and set a retention period per zone	None	Legal / Product
BL-30	Medium	Review the document set with Product and Engineering and update statuses	None	Data Analyst
BL-39	Low	Agree change approvers, the overlap period and the notice period for breaking changes	None	Product

Wave 2

ID	Priority	Requirement	Depends on	Owner
BL-04	Critical	Agree and test an idempotency design for event and wallet writes	BL-02	Engineering
BL-15	High	Confirm fields and the approved lists (statuses, units, methods, categories) in one reference table	BL-09, BL-01	Engineering / Product
BL-16	High	Choose the event collection route and the analytics data store	BL-01	Engineering
BL-17	High	Store each withdrawal state change with its own timestamp	BL-01	Engineering
BL-18	High	Store the provider's reference id for every externally driven activity, and agree the wait times for 'abandoned' and 'tracking_failed'	BL-01	Engineering / Product
BL-31	Medium	Confirm whether a pending reward state and task attempts are stored	BL-01	Engineering
BL-32	Medium	Confirm account statuses, onboarding steps and referral rules (one referrer per user, closing)	BL-01	Product / Engineering
BL-33	Medium	Compare the logical data model with VELOOP's real tables	BL-01	Data Analyst
BL-34	Medium	Choose the BI option	BL-14	Product / Data Analyst
BL-35	Medium	Confirm how registration source is captured, whether session ids are adopted, and whether a support system records issue categories	BL-01	Engineering
BL-40	Low	Confirm country-level geography is available at registration	BL-01	Engineering

Wave 3

ID	Priority	Requirement	Depends on	Owner
BL-05	Critical	Implement the common payload and general engineering requirements (AG-01 to AG-12)	BL-16, BL-04, BL-10	Engineering
BL-19	High	Confirm that operational tables can be read from a replica or export without affecting the live product	BL-16	Engineering

ID	Priority	Requirement	Depends on	Owner
BL-20	High	Separate simulated and production data and block simulated loads into production	BL-16	Data Analyst / Engineering
BL-36	Medium	Confirm or label each To Be Verified KPI on dashboards	BL-07, BL-08, BL-03, BL-31	Data Analyst
BL-41	Low	Add real, sanitised example formats to the data dictionary	BL-15	Engineering
BL-42	Low	Set the small-group suppression size and the access review cadence	BL-34, BL-14	Product

Wave 4

ID	Priority	Requirement	Depends on	Owner
BL-21	High	Stand up the collection endpoint, the raw zone and the quarantine table	BL-16, BL-05	Engineering

Wave 5

ID	Priority	Requirement	Depends on	Owner
BL-06	Critical	Instrument the 9 Critical events to the developer handoff specification (AE-001 to AE-009)	BL-02, BL-04, BL-05, BL-15, BL-21, BL-03	Engineering

Wave 6

ID	Priority	Requirement	Depends on	Owner
BL-22	High	Instrument the 16 High events (AE-010 to AE-025)	BL-06, BL-08, BL-17, BL-18, BL-11	Engineering
BL-23	High	Build transformation, quality rules and quarantine handling for the Critical events	BL-06, BL-21, BL-15, BL-10	Data Analyst

Wave 7

ID	Priority	Requirement	Depends on	Owner
BL-24	High	Build the first dashboards: Executive Overview, Withdrawals and Wallet	BL-06, BL-23, BL-34, BL-36, BL-07	Data Analyst
BL-37	Medium	Build monitoring and the pipeline health view	BL-23, BL-28	Engineering / Data Analyst
BL-38	Medium	Specify and instrument the Medium and Low events	BL-22	Data Analyst / Engineering

Wave 8

ID	Priority	Requirement	Depends on	Owner
BL-25	High	Produce the first report from governed production data	BL-24	Data Analyst / Product
BL-43	Low	Review scale triggers and add Phase 2 components only where a trigger is met	BL-37	Engineering / Data Analyst

6. Open questions

- Does Engineering agree the order and dependencies?
- Who will own backlog tracking day to day?
- Which Product decisions can be taken in the first conversation?
- Will the remaining datasets be provided so profiling, the audit and the KPI test can be re-run?

Next: the Executive Summary and the Final Consolidated Report, which also maps this document set to the brief's deliverable list.